
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/31/2014

ESTIMATE SUMMARY 14:38:27

CONTID: C20068         ESTIMATE NO: 0002 PROG 2005

PCN: 20068-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34A MP 114 TO MP 116 PERCENT TIME:

PROJECT NO: ER0342-057                    

PR US 34A MP 114 TO MP 116

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 12/19/2014 DATE TIME STARTED 09/26/2014

10188 E. I-25 FRONTAGE ROAD DATE LET 09/26/2014 DATE WORK BEGAN

 DATE AWARDED 11/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/01/2014 DATE ACCEPTED

FIRESTONE CO 80504     303-485-4050 DATE NOTICE TO PROCEED 09/26/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,400,630.20 PARTICIPATING $ $ 607,797.04

AWARD PROJECT AMT: 9,261,207.72 NON-PARTICIPATING 50,000.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,753.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.27

WORK DAYS

WORK DAYS

6.04%

12,590,571.69

657,797.04

657,797.04

643,043.12

$

$

$

$

725,958.51

84,100.00

810,058.51

0.00

810,058.51

-19,321.76

0.00

790,736.75

0.00

AMOUNT DUE 790,736.75 643,043.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 643,043.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.200

0.000

201-00000  
 

2,700.000.200

0.00

1.000

L S 

13,500.00000

0010 *Removal of Structures and Obstructions 0.000

0.250

202-00000  
 

2,500.000.250

2,500.00

1.000

L S 

10,000.00000

0015 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

46.000

EACH

250.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

227.000

LF  

22.00000

0025 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

50.000

EACH

21.00000

0030 *Removal of Concrete Pavement 2,459.600

14,831.360

202-00210  
 

69,855.4817,290.960

59,918.69

41,022.000

SY  

4.04000

0035 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,353.000

SY  

3.50000

0040 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

420.00000

0045 Removal of Ground Sign 4.000

0.000

202-00810  
 

380.004.000

0.00

11.000

EACH

95.00000

0050 Removal of Fence 2,180.000

0.000

202-01000  
 

5,341.002,180.000

0.00

2,180.000

LF  

2.45000

0055 *Removal of Guardrail Type 7 0.000

1,186.000

202-01170  
 

10,674.001,186.000

10,674.00

1,954.000

LF  

9.00000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 0.000

5,826.700

203-00060  
 

44,049.855,826.700

44,049.85

63,035.000

CY  

7.56000

0065 *Embankment Material (Complete In Place) (Special) 3,527.500

6,758.800

203-00062  
 

102,863.0010,286.300

67,588.00

28,492.000

CY  

10.00000

0070 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

300.000

CY  

20.00000

0075 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

30.000

HOUR

120.00000

0080 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

225.00000

0085 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

180.00000

0090 *Dozing 13.000

0.000

203-01550  
 

3,120.0013.000

0.00

60.000

HOUR

240.00000

0095 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

265.00000

0100 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,305.000

CY  

10.50000

0105 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

425.000

CY  

22.00000

0110 *Erosion Log (12 Inch) 0.000

1,140.000

208-00002  
 

3,135.001,140.000

3,135.00

9,260.000

LF  

2.75000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

752.000

EACH

4.00000

0120 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,500.001.000

1,500.00

2.000

EACH

1,500.00000

0125 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3,300.002.000

3,300.00

6.000

EACH

1,650.00000

0130 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

36.000

HOUR

125.00000

0135 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

90.000

HOUR

200.00000

0140 Sweeping (Sediment Removal) 1.500

9.250

208-00106  
 

1,558.7510.750

1,341.25

180.000

HOUR

145.00000

0145 Erosion Control Supervisor 2.000

3.000

208-00206  
 

2,075.005.000

1,245.00

180.000

DAY 

415.00000

0150 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

500.00000

0155 *Dewatering 0.120

0.210

211-03005  
 

13,200.000.330

8,400.00

1.000

L S 

40,000.00000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.000

ACRE

600.00000

0165 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

5,200.00000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

15.000

ACRE

2,100.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

15.000

ACRE

520.00000

0180 *Spray-on Mulch Blanket 0.000

1.290

213-00012  
 

4,063.501.290

4,063.50

2.000

ACRE

3,150.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,213.000

LB  

3.75000

0190 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

6,158.000

SY  

3.25000

0195 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

3,025.000

SY  

7.00000

0200 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

110.00000

0205 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

17,026.000

TON 

18.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

175.00000

0215 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

206.000

TON 

108.00000

0220 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

46,218.000

SY  

51.95000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

12,205.000

LF  

4.40000

0230 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

4,800.000

SY  

3.25000

0235 *Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

19,740.000

SY  

1.75000

0240 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

107.000

CY  

110.00000

0245 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

2,412.000

CY  

95.00000

0250 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

1,861.000

SY  

125.00000

0255 Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

182.000

LF  

95.00000

0260 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

395.000

CY  

447.90000

0265 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

70,842.000

LB  

0.76000

0270 12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

0.000.000

0.00

40.000

LF  

55.00000

0275 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

4,600.00000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

513.000

LF  

20.00000

0285 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,300.00000

0295 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

11.000

EACH

22.00000

0300 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

11.000

EACH

21.00000

0305 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

3,285.000

LF  

6.20000

0310 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

572.000

LF  

24.00000

0315 Fence (Plastic) 0.000

3,166.000

607-11525  
 

14,247.003,166.000

14,247.00

3,166.000

LF  

4.50000

0320 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

36.000

LF  

15.50000

0325 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

56.000

EACH

51.00000

0330 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

53.000

EACH

66.00000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

71.00000

0340 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

950.000

LF  

14.00000

0345 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

2.000

EACH

610.00000

0350 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

2,600.00000

0355 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

3.000

EACH

105.00000

0360 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

3.000

EACH

3,100.00000

0365 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

3.000

EACH

1,100.00000

0370 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

29.00000

0375 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

310.000

SF  

36.00000

0380 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

27.000

EACH

561.00000

0385 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,400.00000



CONTID: C20068         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Detour Pavement 0.000

2,213.000

621-00450  
 

99,585.002,213.000

99,585.00

3,780.000

SY  

45.00000

0395 *Maintenance of Detours 0.000

0.430

621-00475  
 

55,900.000.430

55,900.00

1.000

L S 

130,000.00000

0400 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

315.000

LF  

46.00000

0405 *24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

124.000

LF  

65.00000

0410 *30 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27031  
 

0.000.000

0.00

54.000

LF  

84.00000

0415 *Construction Surveying 0.073

0.014

625-00000  
 

6,090.000.087

980.00

1.000

L S 

70,000.00000

0420 *Mobilization 0.000

0.250

626-00000  
 

166,000.000.250

166,000.00

1.000

L S 

664,000.00000

0425 *Public Information Services 0.000

0.250

626-01000  
 

7,500.000.250

7,500.00

1.000

L S 

30,000.00000

0430 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

78.000

GAL 

110.00000

0435 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

120.000

GAL 

40.00000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

6,423.000

SF  

13.00000



CONTID: C20068         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

0.000

0.000

627-30305  
 

0.000.000

0.00

438.000

SF  

17.00000

0450 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

135.000

SF  

11.00000

0455 *Flagging 99.750

303.250

630-00000  
 

11,284.00403.000

8,491.00

403.000

HOUR

28.00000

0460 *Traffic Control Inspection 44.000

8.000

630-00007  
 

5,460.0052.000

840.00

90.000

DAY 

105.00000

0465 *Traffic Control Management 7.000

13.000

630-00012  
 

11,000.0020.000

7,150.00

180.000

DAY 

550.00000

0470 *Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

110.002.000

110.00

10.000

EACH

55.00000

0475 *Construction Traffic Sign (Panel Size A) 10.500

12.500

630-80341  
 

1,288.0023.000

700.00

46.000

EACH

56.00000

0480 *Construction Traffic Sign (Panel Size B) 23.500

4.500

630-80342  
 

1,568.0028.000

252.00

56.000

EACH

56.00000

0485 *Construction Traffic Sign (Panel Size C) 4.000

1.000

630-80343  
 

280.005.000

56.00

10.000

EACH

56.00000

0490 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

3.000

EACH

5,000.00000

0495 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000
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PCN: 20068-BID    ESTIMATE RUN 12/31/2014

PROJECT: ER0342-057                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

450.0010.000

0.00

20.000

EACH

45.00000

0505 *Drum Channelizing Device (With Light) (Steady Burn) 97.500

48.500

630-80364  
 

6,643.00146.000

2,206.75

292.000

EACH

45.50000

0510 Concrete Barrier (Temporary) 1,019.000

0.000

630-80370  
 

15,295.191,019.000

0.00

2,038.000

LF  

15.01000

0515 *Traffic Cone 7.500

0.000

630-80380  
 

41.257.500

0.00

100.000

EACH

5.50000

0520 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

3,300.001.000

0.00

2.000

EACH

3,300.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

3,998,747.950

F A 

1.00000

0530 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0540 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0545 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0550 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

6,720.000

HOUR

1.00000
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CAT NO0200 ROADWAY 

0555 F/A FURNISH COLD WEATHER PROTECTION 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0560 F/A PROVIDE ELECTRICAL SERVICE FOR PERM LIGHTING 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 683,857.02571,733.0410,649,615.58CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Structure Excavation 575.000

0.000

206-00000  
 

6,037.50575.000

0.00

892.000

CY  

10.50000

0570 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,428.000

CY  

22.00000

0575 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

267.000

CY  

10.50000

0580 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,428.000

CY  

15.00000

0585 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

750.00000

0590 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

507.000

TON 

130.00000

0595 *Drilled Caisson (30 Inch) 0.000

156.800

503-00030  
 

36,064.00156.800

36,064.00

843.000

LF  

230.00000

0600 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

552.000

LF  

429.00000
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0605 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

2.000

EACH

8,200.00000

0610 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,107.000

SY  

15.00000

0615 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

219.000

LF  

240.00000

0620 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1,563.000

CY  

550.71000

0625 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

91,089.000

LB  

0.76000

0630 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

299,615.000

LB  

0.85000

0635 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0640 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

621.000

LF  

185.00000

0645 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

629.000

LF  

15.00000

0650 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

3,621.000

LF  

186.00000

CAT 42,101.5036,064.002,666,914.62CURRENT AMT0300 $ $ $
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0655 Field Office (Special) 0.000

1.000

620-00005  
 

50,000.001.000

50,000.00

1.000

EACH

50,000.00000

0660 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0665 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 84,100.0050,000.0084,100.00CURRENT AMT0400 $ $ $

$ 810,058.52657,797.04$13,400,630.20$CURRENT AMTPROJECT TOTAL


